SAN BERNARDINO COUNTY MS4 PERMIT TIMELINE

Eebruary-14,-2002
March 15, 2002

March 22, 2002

April 8, 2002

April 26, 2002

(as of March 4, 2002)

Submittal of Report of Waste Discharge (ROWD)
Regional Board staff comments on ROWD issued
Response to staff comments received

Order No. 96-32, NPDES NO. CAS618036, administratively
extended.

Distribution of the initial draft of Order No. 01-16, NPDES No.
CAS618036, San Bernardino County Department of Public
Works, County of San Bernardino, and the Incorporated Cities of
San Bernardino County within the Santa Ana Region, Area-wide
Urban Storm Water Runoff Program

First Public Workshop — regular Board Meeting, City Council
Chambers, Corona, California

Incorporate/respond to comments received as of September 26,
2001 and release a second draft permit

Second Public Workshop - regular Board meeting cancelled
due to lack of quorum

Deadline for written comments on the second draft permit
Revised draft permit distributed

Second Public Workshop - regular Board meeting, City Council
Chambers, Corona, California

Deadline for written comments on the January 9, 2002 version of
the draft permit, to be considered in preparing the Tentative
Order

Tentative Order will be distributed and posted
Public Hearing for Adoption — POSTPONED. This item has
been postponed to the April 26, 2002 Board meeting.

Comments on the February 13, 2002 Draft Order will be received
until this date.

Tentative Order and Response to Comments will be distributed
and posted

Deadline for comments on the Tentative Order

Public Hearing for Adoption — City of Corona, 815 W. Sixth
Street, Corona



